COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2017

ESTI MATE SUMVARY 15: 14: 41
CONTI D: C20899R ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20899R- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 74.0 DAYS TIME ALLOW 83 WORK DAYS
FY16 WALL REPAI RS PERCENT TIME:  89.16 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO NHPPR100- 253
FY16 WALL REPAI RS
NAMVE COF ROAD: 0200
PRQIECT COUNTI ES: DENVER ARAPAHCE
JEFFERSON BOULDER, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 06/ 2017 DATE TI ME STARTED 02/ 06/2017
P. O BOX 659 DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 06/ 2017
DATE AWARDED 01/ 03/ 2017 DATE TI ME STOPPED 06/ 01/ 2017
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED 06/ 01/ 2017
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 496, 773. 70 PARTI Cl PATI NG $ 473,525. 70 $ 4,610. 30
AWARD PRQIECT AMT: $ 499, 982. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 3205 TOTAL EARNI NGS 473, 525. 70 4,610.30
FUNDS AVAI LABLE: $ 23,248.00 STOCKPI LED NATERI ALS 0. 00 0.00
GROSS EARNI NGS 473, 525. 70 4,610. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,499.74 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 466, 025. 96 4,610. 30
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 466, 025. 96 4,610. 30
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 4,610. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00035 Aggregat e Bag 5. 000 5. 000
LF 0. 000 0. 00
22.50000 5. 000 112.50
0010 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 775. 00000 2.000 3, 550. 00
0015 208- 00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0020 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0025 208- 00056 StormDrain Inlet Protection (Type Il1) 0. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 500 9. 500
HOUR 1.000 130. 00
130. 00000 10. 500 1, 365. 00
0035 208- 00207 Erosi on Control Managenent 11. 000 11. 000
DAY 0. 000 0. 00
325. 00000 11. 000 3,575. 00
0040 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0045 626- 00000 *Mobi | i zati on 1. 000 0.920
LS 0. 080 3,920. 00
49, 000. 00000 1.000 49, 000. 00
0050 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0055 630- 00000 *Fl aggi ng 166. 500 166. 500
HOUR 0. 000 0. 00

25. 00000 166. 500 4,162. 50



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0005 15:14: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00007 *Traffic Control |nspection 3. 000 3. 000
DAY 0. 000 0. 00
100. 00000 3. 000 300. 00
0065 630- 00012 *Traffic Control Management 41. 000 41.000
DAY 0. 000 0. 00
600. 00000 41. 000 24, 600. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 15. 300
EACH 1.700 42.50
25. 00000 17. 000 425. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 36. 900
EACH 4.100 164. 00
40. 00000 41. 000 1, 640. 00
0085 630-80343 *Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 18. 00
45. 00000 4.000 180. 00
0090 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 900
Type
yee) EACH 0. 100 30. 00
300. 00000 1. 000 300. 00
0095 630-80360  *Drum Channel i zi ng Device 26. 000 23.400
EACH 2.600 52.00
20. 00000 26. 000 520. 00
0100 630-80380 *Traffic Cone 45. 000 40. 500
EACH 4.500 22.50
5. 00000 45. 000 225.00
0105 630-85041 *Mobi | e Attenuat or 26. 000 26. 000
DAY 0. 000 0. 00
265. 00000 26. 000 6, 890. 00
0110 700- 70010 F/ A Mnor Contract Revisions 18, 763. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700- 70011 F/ A Partnering 1, 000. 000 225. 000
F A 0. 000 0. 00
1. 00000 225. 000 225. 00
0120 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 607- 13000 Fence Msnry (Sound) CO#003 - Additional Repair Location 60. 000 60. 000
@SB |-225 & Parker Rd
SF 0. 000 0. 00
274.17000 60. 000 16, 450. 20
CAT 0200 CURRENT AMI  $ 137,593.20 % 4,379.00 % 117, 720. 20
CAT NO0305 NI NE M LE STATION WALL F-17-AD
0130 408-01100 Joi nt Seal ant 80. 000 80. 000
LF 0. 000 0. 00
85. 00000 80. 000 6, 800. 00
0135 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 601-06150 Concrete (Patching) 7.000 7.000
SF 0. 000 0. 00
225. 00000 7.000 1, 575. 00
0145 601-40400 Structural Concrete Stain 28. 000 28. 000
Sy 0. 000 0. 00
100. 00000 28. 000 2,800. 00
0150 602- 00000 Rei nforcing Steel 1, 690. 000 1, 690. 000
LB 0. 000 0. 00
2.50000 1, 690. 000 4,225.00
0155 602- 00210 Wl ded Wre Fabric 43. 000 43. 000
Sy 0. 000 0. 00

30. 00000 43. 000 1, 290. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 N NE MLE STATION WALL F-17-AD

0160 605-17000 Vertical Drainage Wck 108. 000 108. 000
LF 0. 000 0. 00
15. 00000 108. 000 1, 620. 00
0165 608- 10000 Si dewal k Drain 38. 000 38. 000
LF 0. 000 0. 00
250. 00000 38. 000 9, 500. 00
0170 641-10000 *Shotcrete 28. 000 28. 000
Sy 0. 000 0. 00
1, 250. 00000 28. 000 35, 000. 00
CAT 0305 CURRENT AMI  $ 62, 810. 00 $ 0.00$ 62, 810. 00

CAT NO0310 US 287/ EMVA ST. N287C303454RRA

0175 607- 13000 Fence Masonry (Sound Barrier) 160. 000 160. 000
SF 0. 000 0. 00
125. 00000 160. 000 20, 000. 00
CAT 0310 CURRENT AMI $ 20, 000. 00 $ 0.00% 20, 000. 00

CAT NO0315 US 287/ EMVA ST. R287C303820LRA

0180 206- 00065 Structure Backfill (FlowFill) 4.000 4. 000
CY 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0185 206- 00510 Filter Material (dass A 15. 000 15. 000
CY 0. 000 0. 00
400. 00000 15. 000 6, 000. 00
0190 420-00000  Geonenbrane 39. 000 39. 000
SY 0. 000 0. 00
125. 00000 39. 000 4, 875. 00
0195 504- 04410 Bl ock Faci ng 54. 000 54. 000
SF 0. 000 0. 00
550. 00000 54. 000 29, 700. 00
0200 605- 00040 4 Inch Perforated Pipe Underdrain 92. 000 92. 000
LF 0. 000 0. 00
70. 00000 92. 000 6, 440. 00
0205 605-84000 Subsurface Drain Qutlet 2.000 2.000
LF 0. 000 0. 00
250. 00000 2.000 500. 00

CAT 0315 CURRENT AMI  $ 51, 515.00 $ 0.00$ 51, 515. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0320 |-25N 76TH AVENUE WALL E-17-J

0210 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0215 519-01000 Epoxy Resin (1njection) 22.000 22.000
LF 0. 000 0. 00
125. 00000 22.000 2, 750. 00
0220 601- 06150 Concrete (Patching) 13. 000 13. 000
SF 0. 000 0. 00
225. 00000 13. 000 2,925. 00
0225 601- 40400 Structural Concrete Stain 27.000 27.000
Sy 0. 000 0. 00
100. 00000 27.000 2,700. 00
0230 602- 00000 Rei nforcing Steel 900. 000 900. 000
LB 0. 000 0. 00
2.50000 900. 000 2, 250. 00
0235 602-00210 Wl ded Wre Fabric 19. 000 19. 000
Sy 0. 000 0. 00
30. 00000 19. 000 570. 00
0240 605-17000 Vertical Drainage Wck 42. 000 42.000
LF 0. 000 0. 00
15. 00000 42.000 630. 00
0245 641- 10000 *Shotcrete 13. 000 13. 000
Sy 0. 000 0. 00
1, 250. 00000 13. 000 16, 250. 00
CAT 0320 CURRENT AMI  $ 32,075.00 $ 0.00$ 32, 075. 00

CAT NO0325 PARKER/ HAMPDEN WALL F-17-AJ

0250 518-03100 Rapid Cure Silicone Joint Seal 16. 000 16. 000
LF 0. 000 0. 00
25. 00000 16. 000 400. 00
0255 601- 06150 Concrete (Patching) 40. 000 25. 000
SF 0. 000 0. 00

225. 00000 25. 000 5, 625. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20899R- BI D ESTI MATE RUN 06/ 06/ 2017
PRQIECT: NHPPR100- 253 ESTI MATE NO 0005 15:14: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0325 PARKER/ HAMPDEN WALL F-17-AJ
0260 601- 40400 Structural Concrete Stain 9. 000 9. 000
Sy 0. 000 0. 00
100. 00000 9. 000 900. 00
0265 602- 00000 Rei nforcing Steel 594. 000 594. 000
LB 0. 000 0. 00
2.50000 594. 000 1, 485. 00
0270 602-00210 Wl ded Wre Fabric 11. 000 11. 000
Sy 0. 000 0. 00
30. 00000 11. 000 330. 00
0275 605-17000 Vertical Drainage Wck 37.000 37.000
LF 0. 000 0. 00
15. 00000 37.000 555. 00
0280 641- 10000 *Shotcrete 9. 000 9. 000
Sy 0. 000 0. 00
1, 250. 00000 9. 000 11, 250. 00
CAT 0325 CURRENT AMI  $ 23,920.00 $ 0.00$ 20, 545. 00
CAT NO0330 US 36/ BROADWAY WALL E-17-C
0285 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0290 408-01100 Joi nt Seal ant 0. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0295 518-03100 Rapid Cure Silicone Joint Seal 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0300 601- 06150 Concrete (Patching) 12. 000 12. 000
SF 0. 000 0. 00
225. 00000 12. 000 2,700. 00
0305 601- 40400 Structural Concrete Stain 10. 000 10. 000
Sy 0. 000 0. 00
100. 00000 10. 000 1, 000. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0330 US 36/ BROADWAY WALL E-17-C

0310 602- 00000 Rei nforcing Steel 439. 000 439. 000
LB 0. 000 0. 00
2.50000 439. 000 1, 097. 50
0315 602-00210 Wl ded Wre Fabric 5. 000 5. 000
Sy 0. 000 0. 00
30. 00000 5. 000 150. 00
0320 605-17000 Vertical Drainage Wck 20. 000 20. 000
LF 0. 000 0. 00
15. 00000 20. 000 300. 00
0325 641-10000 *Shotcrete 5. 000 5. 000
Sy 0. 000 0. 00
1, 250. 00000 5. 000 6, 250. 00
0470 630-80370 Conc Barrier (Tenp) 60. 000 54. 000
LF 6. 000 231. 30
38. 55000 60. 000 2,313. 00
CAT 0330 CURRENT AMI  $ 17,810.50 $ 231.30$ 17, 810. 50

CAT NO0335 |- 25/ BROADWAY RAMP R036B057020LRA

0330 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0335 202-04010 *Cean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0340 203-01597 Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0345 210- 00530 Rebui | d Portions of Present Structure 69. 000 69. 000
SF 0. 000 0. 00
100. 00000 69. 000 6, 900. 00
0350 518-03100 Rapid Cure Silicone Joint Seal 499. 000 499. 000
LF 0. 000 0. 00

25. 00000 499. 000 12, 475.00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0335 | -25/ BROADWAY RAMP R036B057020LRA

0355 601- 40400 Structural Concrete Stain 9. 000 9. 000
Sy 0. 000 0. 00
100. 00000 9. 000 900. 00
0360 602- 00000 Rei nforci ng Steel 1, 102. 000 1, 102. 000
LB 0. 000 0. 00
2. 50000 1, 102. 000 2, 755. 00
0365 602- 00210 Wl ded Wre Fabric 14. 000 14. 000
Sy 0. 000 0. 00
30. 00000 14. 000 420. 00
0370 605-17000 Vertical Drainage Wck 38. 000 38. 000
LF 0. 000 0. 00
15. 00000 38. 000 570. 00
0375 641-10000 *Shotcrete 9. 000 9. 000
Sy 0. 000 0. 00
1, 250. 00000 9. 000 11, 250. 00
CAT 0335 CURRENT AMI $ 40,770.00 $ 0.00% 40, 770. 00

CAT NO0340 |-70/CARR ST. RO70A268452RRA

0380 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0385 202- 04010 *C ean Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0390 518-03100 Rapid Cure Silicone Joint Seal 416. 000 416. 000
LF 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
CAT 0340 CURRENT AMI  $ 16, 400. 00 $ 0.00$ 16, 400. 00
CAT NO0345 |-70/ CARR ST. RO70A268117LRA
0395 202-04003 C ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0400 202- 04010 *C ean Inlet 2. 000 2.000
EACH 0. 000 0. 00

2, 000. 00000 2.000 4, 000. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20899R-BI D ESTI MATE RUN 06/ 06/ 2017
PRQIECT: NHPPRL00- 253 ESTI MATE NO 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0345 |-70/CARR ST. RO70A268117LRA

0405 210- 00530 Rebui | d Portions of Present Structure 53. 000 53. 000
SF 0. 000 0. 00
100. 00000 53. 000 5, 300. 00
0410 518-03100 Rapid Cure Silicone Joint Seal 1, 307. 000 1, 307. 000
LF 0. 000 0. 00
25. 00000 1, 307. 000 32, 675. 00
0415 601- 40400 Structural Concrete Stain 10. 000 10. 000
SY 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0420 602- 00000 Rei nf orci ng Steel 1, 846. 000 1, 846. 000
LB 0. 000 0. 00
2. 50000 1, 846. 000 4,615. 00
0425 602-00210 Wl ded Wre Fabric 10. 000 10. 000
SY 0. 000 0. 00
30. 00000 10. 000 300. 00
0430 605-17000 Vertical Drainage Wck 29. 000 29. 000
LF 0. 000 0. 00
15. 00000 29. 000 435. 00
0435 641-10000  *Shotcrete 10. 000 10. 000
SY 0. 000 0. 00
1, 250. 00000 10. 000 12, 500. 00
CAT 0345 CURRENT AMI  $ 64,825.00 $ 0.00% 64, 825. 00

CAT NO0350 |-25N UNIVERSI TY WALL F-17- HQ

0440 202-00425 Renoval of Bridge Railing 11. 000 11. 000
LF 0. 000 0. 00
220. 00000 11. 000 2,420.00
0445 606- 10705 Bridge Rail Type 7 (Special) 11. 000 11. 000
LF 0. 000 0. 00
525. 00000 11. 000 5,775.00
0450 607- 15000 Fence Concrete (Sound Barrier) 55. 000 55. 000
SF 0. 000 0. 00
150. 00000 55. 000 8, 250. 00

CAT 0350 CURRENT AMI  $ 16, 445.00 $ 0.00$ 16, 445. 00



CONTI D: C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20899R- BI D ESTI MATE RUN 06/ 06/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO. 0005 15: 14: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0355 |-225 SB/ PARKER ROAD WALL F-17-AL
0455 601- 03050 Concrete Class D (Vall) 1. 000 1. 000
Cy 0. 000 0. 00
11, 550. 00000 1.000 11, 550. 00
0460 601- 40400 Structural Concrete Stain 5. 000 5. 000
Sy 0. 000 0. 00
100. 00000 5. 000 500. 00
0465 602- 00000 Rei nforcing Steel 224.000 224.000
LB 0. 000 0. 00
2.50000 224.000 560. 00
CAT 0355 CURRENT AMI  $ 12,610.00 $ 0.00$ 12, 610. 00
PRQIECT TOTAL CURRENT AMI  $ 496, 773.70 $ 4,610.30%  473,525.70



